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This schedule is derived on the basis that no formal market rule amendment work would proceed until 
NPCC approvals are final.  Its appropriate to wait for NPCC final approvals before commencing the 
formal market rules amendment process so that the exent and timing of the changes are known. 
 
The schedule also assumes that technical issues regarding dispatchable loads providing synchronized 
reserve (Initiative 3) may need to be explored prior to seeking Panel recommendations on any related 
market rule amendment proposal.  These issues would be explored through stakeholder sessions with 
other stakeholder groups as appropriate, e.g. Dispatchable Loads Working Group. 
 
Changes from the previous schedule are shown as tracked changes. 
 
Initiative 1: Change in 10‐min non‐sync OR requirement reduction ‐ 50 MW to 100 MW (RRS)  
Apr 26 – Communicated to IESO Board upcoming changes and Technical Panel comments 
Apr 27 – Earliest expected NPCC final approval of changes to Regional Reserve Sharing 
May 1 – Informed Technical Panel NPCC actions, IESO decision and implementation date 
May 9 – Informed Market Pricing Working Group (MPWG) of NPCC actions, IESO decision and 
implementation date 
May 10 – Communicated implementation date to the market in the IESO weekly update 
May 17 – Implemented OR Initiative 1  
 
Initiative 2: Counting the 100 MW reduction towards 10‐min sync OR requirement (RRS) 
Apr 27 – Earliest expected NPCC final approval of changes to Regional Reserve Sharing  
May 22 – Technical Panel to determinedetermined that if amendment submission warrants consideration 
Jun 7 – MPWG to review draft cost‐benefit analysis (CBA); request MPWG written comments on CBA 
Jun 12 – TP to review draft amendment proposal, draft CBA, and feedback from MPWG; request TP 
written comments on CBA 
Jun 14 – Post draft amendment proposal for stakeholder comment (3 weeks) 
Jun 19 – MPWG and TP written comments on draft CBA due 
Jun 30 – IESO finalizes CBA 
July 19 – MPWG to review final CBA 
Jul 24 – Technical Panel to review final CBA, IESO position on resolution of generic market issues, draft 
amendment proposal, stakeholder written comments; requested to vote on amendment proposal  
Sep 7 –IESO Board decision 
Effective date: To be determined, dependent on implementation of IESO tools changesFall 2007 
 
Initiative 3: Allowing dispatchable loads to provide 10‐min sync OR 
May 23Mid‐June – Earliest expected NPCC final approval 
Jun 12July 24 – TP to determine if amendment submission warrants consideration 
July‐Aug – Information and technical session for dispatchable loads working group (DLWG) 
Aug 23 – MPWG to review draft CBA; request MPWG written comments on draft CBA 
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Aug 28 – TP to review draft amendment proposal, draft CBA and feedback from DLWG, MPWG; 
request TP written comments on draft CBA 
Aug 30 – Post draft amendment proposal for stakeholder comment (3 weeks) 
Sep 5 ‐ TP and MPWG written comments on draft CBA due 
Sep 17 – IESO finalizes CBA 
Sep 27 – MPWG to review final CBA 
Oct 9 – Technical Panel to review final CBA, IESO position on resolution of generic market issues, draft 
amendment proposal, stakeholder written comments; requested to vote on amendment proposal 
Nov 15 – IESO Board decision 
Effective date: To be determined, dependent on implementation of IESO tools changes 


