

PROPOSED WORK PLAN

WORK PACKAGE / ISSUE	DATE	OCTOBER 2004	NOVEMBER 2004	DECEMBER 2004	JANUARY 2005	FEBRUARY 2005
Temporal Issues	1	Analysis/Further Discussion				Recommendation
Control Action	20	Analysis/Further Discussion	Analysis/Further Discussion			Recommendation
Settlements			Start Discussion	Analysis/Further Discussion		Recommendation
DAM vs. RT	1					

Notes:

Schedule for Temporal issues work depends on availability of a testing environment.


Schedule for all work packages may be affected by Bill 100 legislation and associated regulations.



Start Discussion



Analysis/Further Discussion



Recommendation