


EDAC Project Timeline



1 **Introductory Stakeholder Meeting**

1. Market Manuals list
2. Structure of Market Manuals
3. Schedule for Market Manuals
4. Schedule for Market Trial preparation
5. Schedule for Market Rules true-up

2

- First draft – Market Manuals
- Discussion of market participant needs for Market Trials

3 & **4**

Continued discussion of market manuals

4

List of Market Rules True-up

5

- Finalize Market Manuals
- Market Trial proposal based on input from market participants
- Introduction to rules package

6

- Status of IESO Testing
- True-up of Market Manuals
- Stakeholder support to Technical Panel
- Market Trial readiness

7

- Launch Market Trials
- Stakeholder support to Technical Panel

Aug 1, 2011
Market Manual Postings