

MV-90 xi v1.5 Migration Update

Revenue Metering Standing Committee
October 04, 2007



- The IESO migrated from MV-90 v5.0 to MV-90 xi v1.5 on September 22st, 2007.
- MV-90 xi v1.5 used to interrogate meters on September 23rd, 2007.

- The MV-90 xi testing ran from February 2007 until July 2007
- Identified Issues:
 - Trouble with validation (i.e., auto estimation)
 - Transfer station (between MV-90 and MVSTAR)
 - Others...
- Identified Improvements:
 - Faster report runs
 - Feature enhancements (eg. emailing reports directly from scheduler)

Status Quo:

- Failure code types returned from meters
- Number of phone lines required by IESO to complete call within calling window
- Interrogation time interval to download data from meter

